Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Eddy Irasetsa	Environment and data: uv setup, environment creation, preprocessing, replay buffer, epsilon-greedy, training loop, episode logging and model saving	e.irasetsa@alustudent.com
Keane Gaju	Network and learning: CNN, online and target networks, Bellman target, loss and optimization	g.keane@alustudent.com
Ajak Chol	Evaluation and documentation: play.py, training plots, demo video, final model selection	a.chol@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Set up uv project (gymnasium, ale-py, torch) and train.py skeleton with hyperparameters as command-line arguments; README introduction and Freeway environment description	Eddy Irasetsa	2026-11-10	Completed	Yes	Set up the shared repository and agreed on tools so everyone could run the code
	Environment creation and preprocessing (grayscale, 84x84 resize, 4-frame stack), experience replay buffer, epsilon-greedy with linear decay, main loop collecting experience	Eddy Irasetsa	2026-11-10	Completed	Yes	Core of the training pipeline; handed over so Keane could add the network and learning step

	Log episode reward, length, steps and epsilon to CSV; save trained model weights to <exp-name>_model.pth	Eddy Irasetsa	2026-11-10	Completed	Yes	Needed so every experiment produces a log and a saved model that can be compared later
	Ran 10 hyperparameter experiments (learning rate, gamma) and greedy evaluation of all models, with written analysis	Eddy Irasetsa	2026-11-11	Completed	Yes	Tried different learning rates and discount factors; results shared with the team for comparison
	CNN Q-network (QNetwork and create_q_network)	Keane Gaju	2026-11-10	Completed	Yes	Standard 3-layer CNN design, checked against the input shape from the preprocessing
	DQN train_step (Bellman target, Huber loss, backprop), target network update every N steps; README architecture diagram and training process	Keane Gaju	2026-11-10	Completed	Yes	Team went through the Bellman target and target-network update together to confirm they were correct
	Ran 10 hyperparameter experiments (models, logs and results write-up)	Keane Gaju	2026-11-12	Completed	Yes	Results compared with Eddy's runs to see which settings worked better
	play.py (greedy play, live render, video recording), training plots, per-member comparison plots, gameplay demo video and GIF	Ajak Chol	2026-11-14	Completed	Yes	Plots and demo used to show how the agent improves and to present the final result
	Ran 10 experiments on Kaggle (epsilon start finding), greedy evaluation of all 30 models, selected final model (Ajak exp08, 31.6 over 10 games), README training results	Ajak Chol	2026-11-14	Completed	Yes	Compared all 30 models by playing them greedily; the team agreed on the final model and the README write-up

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	

2026-11-10	Initial meeting: project kickoff and task allocation	Eddy Irasetsa	Eddy Irasetsa, Keane Gaju, Ajak Chol	Chose Freeway as the Atari game (only 3 actions, frequent rewards). Agreed to build the DQN from scratch without ready-made RL libraries. Split the work into environment and data, network and learning, and evaluation and documentation.	Eddy to set up the project and training loop; Keane to build the network and learning step; Ajak to prepare evaluation and documentation	
2026-11-12	Progress check: experiments and model comparison	Keane Gaju	Eddy Irasetsa, Keane Gaju, Ajak Chol	Reviewed results of the first hyperparameter experiments. Discussed that training rewards include random exploration, so models should be compared by playing them greedily. Agreed on how to pick the final model.	Ajak to build play.py and the plots and run his own experiments; Keane to finish his results write-up; everyone to compare models	
2026-11-15	Final meeting: rounding up and submitting	Ajak Chol	Eddy Irasetsa, Keane Gaju, Ajak Chol	Go through the README, results, plots and demo video together. Check the repository and task sheet are complete before submission.	Submit the assignment (repository link, report and task sheet)	